
ID Task 
Mode

Task Name Duration Start

1 Submit OBC  0 days Fri 17/03/23

2 Assurance 10 days Fri 17/03/23

3 SBC Edits 5 days Fri 31/03/23

4 EA Review Period 45 days Fri 07/04/23

5 OBC Approval 0 days Thu 08/06/23

6 Procurement of 
Consultant

45 days Fri 15/03/24

7 Site Investigations 30 days Fri 17/05/24

8 Detailed Design 90 days Mon 01/07/24

9 HRA Screening 35 days Mon 01/07/24

10 Marine License 260 days Mon 19/08/24

11 Tender 30 days Mon 04/11/24

12 Contract Award 14 days Mon 16/12/24

13 Mobilsation 30 days Fri 03/01/25

14 Construction 120 days Mon 14/04/25
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Project: North Bay Urgent Wall
Date: Mon 13/03/23


