
ID Task 
Mode

Task Name Duration Start Finish

1 PAR To Construction 91 days Fri 18/05/12 Fri 21/09/12

2 PAR Submission 0 days Fri 18/05/12 Fri 18/05/12

3 PAB Meeting 0 days Mon 11/06/12Mon 11/06/12

4 Funding Approval 0 days Fri 03/08/12 Fri 03/08/12

5 Works Information 
Finalised

4 wks Mon 06/08/12 Fri 31/08/12

6 Contract Award 0 days Fri 21/09/12 Fri 21/09/12

7 Public consultation 3 wks Mon 20/08/12 Fri 07/09/12

8 Party Wall Agreements 5 wks Mon 20/08/12 Fri 21/09/12

9 Construction Phase 105 days Mon 24/09/12Fri 01/03/13

10 Mobilisation 2 wks Mon 24/09/12 Fri 05/10/12

11 Bridge abutment works 2 wks Mon 08/10/12 Fri 19/10/12

12 Wall stone leaf repairs 2 wks Mon 22/10/12 Fri 02/11/12

13 All other wall repairs 70 days Mon 05/11/12 Fri 22/02/13

14 Demobilisation 1 wk Mon 25/02/13 Fri 01/03/13

15 Works Complete 0 days Fri 01/03/13 Fri 01/03/13
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