
Proposed Work Length m Unit £ min Unit £ max Total min Total max

Option A Throxenby
Do minumum - Reconstruct 

Trash screen

Detailed Design 2,000 4,000
Trash screen 6 1,000 2,000 6,000 12,000

Hand-rails and channel enhancement
Total 8,000 16,000

Option B - Throxenby Enlarge Channel - Throxenby

Detailed Design 20,000 30,000
Enlarge channel Along Lady Ediths Drive 700 500 1,000 350,000 700,000

Total 370,000 730,000

Option  C - Throxenby
Construct culvert to Peasholm 

Beck

Detailed Design 20,000 30,000
New Culvert 600 5,000 7,500 3,000,000 4,500,000

Total 3,020,000 4,530,000
Option A - Woodlands Do minimum

Trash Screens & Head walls 4 2,000 4,000 8,000 16,000

Total 8,000 16,000

Option B - Woodlands
Enlarge channel and 
Reconstruct Culvert

Detailed Design 20,000 30,000
Enlarge Channel 370 500 1,000 185,000 370,000
Replace culvert Under Hovingham Drive 20 5,000 7,500 100,000 150,000
New culvert connecting to Peasholme Beck 300 5,000 7,500 1,500,000 2,250,000

Total 1,805,000 2,800,000

Scheme Cost



Option C - Woodlands Construct flood protection wall

Detailed Design 20,000 30,000
Clay/Concrete flood walls 330 500 1,000 165,000 330,000
Replace Opening 25,000 35,000
Regrading Storage Area 100,000 200,000

Total 310,000 595,000
Option D - Woodlands New 600m Culvert

Detailed Design 20,000 30,000
Replace Culvert 600 5,000 7,500 3,000,000 4,500,000

Total 3,020,000 4,530,000
Combined Option

Detailed Design 30,000 40,000
Replace Culverts 900 5,000 7,500 4,500,000 6,750,000
Enhance Peasholme Beck 100,000 200,000

Total 4,630,000 6,990,000

Costs Min Max Contingency: 25% 1.25
Option A: Throxenby - Do minimum 8,000 16,000 10,000 20,000
Option B: Throxenby - Enlarge Channel 370,000 730,000 462,500 912,500
Option C: Throxenby - Construct culvert 3,020,000 4,530,000 3,775,000 5,662,500

Option A: Woodland - Do Minimum 8,000 16,000 10,000 20,000
Option B: Woodland - Enlarge Channel 1,805,000 2,800,000 2,256,250 3,500,000
Option C: Woodland - Flood Storage & flood walls 310,000 595,000 387,500 743,750
Option D: Woodland - New 600m culvert 3,020,000 4,530,000 3,775,000 5,662,500
Combined Option 4,630,000 6,990,000 5,787,500 8,737,500


