Runswick Bay coastal protection scheme - Appendix J - Project Programme (outline)

PAR issue

Table 7-1 Key dates

Activity Date
Rock Armour Fillet Scheme

Commence detailed appraisal Nov-14

Approval August 2015-January 2016
Detailed design Feb-16

Yorkshire Water Diversion works Sep-16

Construction start Oct-16

Construction completion Mar-17

Bathing Water Quality Measures TBA

Outline programme — assume all expenditure in Years 2&3 (2016/17 & 17/18)
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