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Notes

1. The 2013 rates and quantities are taken from "Runswick Bay Costs v6 (use for YW contribution calc).xIs" . Note there is no automatic link.
2. The Rates for PAR are current best estimates based upon Aug. 2013 rate indexed to March 2015, or more recent data if available.

Changing these values updates the spreadsheet

O

Rock rate primary armour £ 110.66 [(Contractor rate May 2015 £105.59)
Rock Rate underlayer £ 97.00 [(Contractor rate May 2015 £92.55)
Factor for reduction in armour length at southern end Ops. 3 & 6 (210/230) 0.913
Factor for reduction in armour length at southern end Ops. 7&8 only (170/190) 0.895
Cost index Aug 2013 to March 2015 4.0%
Item 2013 Rate | Rate for Unit Option 3 Option 6 Option 7&8

PAR Qty. Cost £k Qty. Cost £k Qty. Cost £k
CAPITAL WORKS
Excavation for toe protection
Excavation for toe protection 4.70 4.89 m3 498 2,432 264 1,290 223 1,089
Disposal of excavated beach 48.85 50.80 m3 498 25,281 264 13,406 223 11,319
Excavation for toe protection - groyne 4.70 4.89 m3 360 1,760
Disposal of excavated beach - groyne 48.85 50.80 m3 360 18,289
Primary rock armour
Primary rock material and placement 110.66 110.66 m3 3,953 437,391 2,655 293,817 2,048 226,638
Primary rock material and placement - groyne 110.66 110.66 m3 2,719 300,885
Placement recovered core material 19.74 20.53 m3 2,908 59,700
Rock underlayer
Rock underlayer material and placement 86.03 97.00 m3 2,253 218,579
Compaction of fill material 0.72 0.75 m3 2,253 1,680
Access steps thro' rock to beach n/a 30,000 nr. 1 30,000 1 30,000 1 30,000
Subtotal 715,362 338,512 649,679
Preliminaries 20 25 % 715,362 178,841 338,512 84,628 649,679 162,420
Insurances 35 35 % 715,362 25,038 338,512 11,848| 649,679 22,739
Subtotal 919,241 434,988 834,837
Contractor's Fee 7.5 7.5 % 919,241 68,943| 434,988 32,624| 834,837 62,613
Contractor's Risk budget 3 7.5 % 919,241 68,943 434,988 32,624 834,837 62,613
Licences 2351 2351 nr. 1 2,351 1 2,351 1 2,351
Total Capital 1,059,478 502,587 962,414
Item 2013 Rate | Rate for Unit Option 3 Option 6 Option 7&8

PAR Qty. Cost £k Qty. Cost £k Qty. Cost £k
MAINTENANCE WORKS
Annual survey 800.00 832.00 nr 1 832 1 832 1 832
Patch repairs
Concrete Patch repair 12.70 13.21 m 210 2,774 179 2,364
Concrete Patch repair 38.10 39.62 m 210 8,321
Rock armour reprofiling 8,142 10,500 nr 1 10,500 1 10,500 1 10,500
Rock armour reprofiling - groyne 32,567 33,870 nr 1 33,870
Preliminaries 30.00 30.00 % 13,274 3,982 18,821 5,646 46,733 14,020
Insurance 3.50 3.50 nr 13,274 465 18,821 659 46,733 1,636
Subtotal 17,720 25,126 62,389
Contractor's Fee 7.50 7.50 % 17,720 1,329 25,126 1,884 62,389 4,679
Contractor's Risk budget 3.00 3.00 % 17,720 532 25,126 754 62,389 1,872
Licence 536.00 536.00 nr 1 536 1 536 1 536
Total Maintenance 20,117 28,300 69,476




Southern Defences

Item description Rate | Unit | Quantity | Cost | Frequency
Annual survey 800 832| nr | 1 | 832 | 1
Rock armour reprofiling 32567 nr 1 32,567
Drainage works 25000 nr 1 25,000
Shear key piling 50000 nr 1 50,000
Concrete Patch repair 25.40 m 75 1,905
Preliminaries 25.00 % 109,472 27,368
Insurance 3.50 % 109,472 3,832
Subtotal 140,672
Contractor's Fee 7.50 % 140,672 10,550
Contractor's Risk budget 3.00 % 140,672 4,220
Licence 741.00 nr 1 741
Total 156,183 20
Total including cost indexing 162,430 20
Other Items
%age constr. Cash Yr0 Yr1i Yr2

cost Disc. factor| 1.000 0.966 0.934
PAR Preparation Fees Year O - estimate 22,000 22,000
Yorkshire Water Diversion costs 200,000 193,200
SBC staff costs £50,000 total) 50,000 25,000 24,150
Consultants fees £55,000 total) 35,000 19,320
Early Contractor Involvement (ECI) Nil
Cost consultant fees Nil
Site investigation & survey 10%
Environmental mitigation 7.5%
Environmental enhancement incl. above
Site supervision 7.5%
Compensation Nil
Contributions (incl. 30% uplift on YW costs) 360,000 347,760




