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Notes
1. Optimism Bias included at 30%
2. PAR preparation fees 2015/16 included at £20k
3. YW service diversion cost included at £250k gross (PV £242k)
4. Contributions included at £350k gross (PV £338k)
5. Includes southern defences maintenance costs
Summary Table PV Costs First 5 yrs and Years 5 to 100

PV Costs £
Option number Option 2 Option 6 Options 7 & 8 Option 3
. Do Minimum (20| Rock armour Rock groyne and Rock armour
Option name ) reduced rock
years) fillet . apron
fillet
Capital Scheme Implementation Costs
Construction costs 0 485,592 929,868 1,023,650
Site investigation and survey (10%) 0 48,559 92,987 102,365
Environmental mitigation (7.5%) 0 36,419 69,740 76,774
Environmental enhancement (incl.) 0 0 0 0
Site supervision (7.5%) 0 36,419 69,740 76,774
SBC staff costs 0 49,150 49,150 49,150
Consultant fees 0 54,320 54,320 54,320
Yorkshire Water service diversion 0 193,200 193,200 193,200
Optimism Bias (30%) 0 271,098 437,702 472,870
Sub Total 0 1,174,757 1,896,707 2,049,103
Maintenance (Year 0-4)
New works maintenance 3,888 3,888 3,888 3,888
Existing southern defences maintenance 3,888 3,888 3,888 3,888
PV Other (env. etc 5%) 389 389 389 389
PV fees etc (12%) 933 933 933 933
Optimism Bias (30%) 2,729 2,729 2,729 2,729
Sub Total 11,827 11,827 11,827 11,827
Total Costs Year 0-4 11,827 1,186,585 1,908,535 2,060,930
Future Costs (Year 5-100)
Capital 0 0 0 0
Maintenance 30,260 54,687 105,198 45,629
Existing southern defences maintenance 94,289 183,317 183,317 183,317
PV Other (env. etc 5%) 6,227 11,900 14,426 11,447
PV fees etc (12%) 14,946 28,560 34,622 27,474
Optimism Bias (30%) 43,717 83,539 101,269 80,360
Sub Total 189,439 362,004 438,831 348,228
Total PV Cost 201,266 1,548,589 2,347,366 2,409,158
Summary Table PV Costs First 5 yrs and Years 5 to 100 including contributions
PV Costs £
Option number Option 2 Option 6 Options 7 & 8 Option 3
. Do Minimum (20 . Rock groyne and Rock armour
Option name Rock fillet reduced rock
years) . apron
fillet

Implementation (Year 0-5)
PV costs no contributions 11,827 1,186,585 1,908,535 2,060,930
PV value of contributions 0 347,760 347,760 347,760
PV Costs incl. contributions 11,827 838,825 1,560,775 1,713,170
Future Costs (Year 6-100)
PV costs (no contributions anticipated) 189,439 362,004 438,831 348,228
Total PV costs no contributions 201,266 1,548,589 2,347,366 2,409,158
Total PV Cost incl. contributions 201,266 1,200,829 1,999,606 2,061,398




