
Runswick Bay coastal protection scheme - Appendix J - Project Programme (outline)
PAR issue
Table 7-1 Key dates

Gantt Chart
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Tender

Detailed appraisal (PAR)

Approvals and consents

Yorkshire Water Diversion works

Construction

2016 2017

TBA

Mar-17
Oct-16

Outline programme – assume all expenditure in Years 2&3 (2016/17 & 17/18)

Detailed design

August 2015-January 2016
Nov-14

Detailed design Feb-16

Activity

Handover & maintenance

Sep-16

Date

Year / Month

Rock Armour Fillet Scheme

2014 2015

Construction start
Construction completion

Bathing Water Quality Measures

Activity
Rock Armour Fillet Scheme
Commence detailed appraisal
Approval

Yorkshire Water Diversion works
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