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Notes

1. The 2013 rates and quantities are taken from "Runswick Bay Costs v6 (use for YW contribution calc).xls" .  Note there is no automatic link.

2. The Rates for PAR are current best estimates based upon Aug. 2013 rate indexed to March 2015, or more recent data if available.

Changing these values updates the spreadsheet


Rock rate primary armour £ 110.66 (Contractor rate May 2015 £105.59)

Rock Rate underlayer £ 97.00 (Contractor rate May 2015 £92.55)

Factor for reduction in armour length at southern end Ops. 3 & 6  (210/230) 0.913

Factor for reduction in armour length at southern end Ops. 7&8 only  (170/190) 0.895

Cost index Aug 2013 to March 2015 4.0%

Item 2013 Rate Unit

Qty. Cost £k Qty. Cost £k Qty. Cost £k

CAPITAL WORKS

Excavation for toe protection

Excavation for toe protection 4.70 4.89 m3 498 2,432 264 1,290 223 1,089

Disposal of excavated beach 48.85 50.80 m3 498 25,281 264 13,406 223 11,319

Excavation for toe protection ‐ groyne 4.70 4.89 m3 360 1,760

Disposal of excavated beach ‐ groyne 48.85 50.80 m3 360 18,289

Primary rock armour

Primary rock material and placement 110.66 110.66 m3 3,953 437,391 2,655 293,817 2,048 226,638

Primary rock material and placement ‐ groyne 110.66 110.66 m3 2,719 300,885

Placement recovered core material 19.74 20.53 m3 2,908 59,700

Rock underlayer

Rock underlayer material and placement  86.03 97.00 m3 2,253 218,579

Compaction of fill material 0.72 0.75 m3 2,253 1,680

Access steps thro' rock to beach n/a 30,000 nr. 1 30,000 1 30,000 1 30,000

Subtotal 715,362 338,512 649,679

Preliminaries 20 25 % 715,362 178,841 338,512 84,628 649,679 162,420

Insurances 3.5 3.5 % 715,362 25,038 338,512 11,848 649,679 22,739

Subtotal 919,241 434,988 834,837

Contractor's Fee 7.5 7.5 % 919,241 68,943 434,988 32,624 834,837 62,613

Contractor's Risk budget 3 7.5 % 919,241 68,943 434,988 32,624 834,837 62,613

Licences 2351 2351 nr. 1 2,351 1 2,351 1 2,351

Total Capital 1,059,478 502,587 962,414

Item 2013 Rate Unit

Qty. Cost £k Qty. Cost £k Qty. Cost £k

MAINTENANCE WORKS

Annual survey 800.00 832.00 nr 1 832 1 832 1 832

Patch repairs

Concrete Patch repair 12.70 13.21 m 210 2,774 179 2,364

Concrete Patch repair 38.10 39.62 m 210 8,321

Rock armour reprofiling 8,142 10,500 nr 1 10,500 1 10,500 1 10,500

Rock armour reprofiling ‐ groyne 32,567 33,870 nr 1 33,870

Preliminaries 30.00 30.00 % 13,274 3,982 18,821 5,646 46,733 14,020

Insurance 3.50 3.50 nr 13,274 465 18,821 659 46,733 1,636

Subtotal 17,720 25,126 62,389

Contractor's Fee 7.50 7.50 % 17,720 1,329 25,126 1,884 62,389 4,679

Contractor's Risk budget 3.00 3.00 % 17,720 532 25,126 754 62,389 1,872

Licence 536.00 536.00 nr 1 536 1 536 1 536

Total Maintenance 20,117 28,300 69,476
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Option 3 Option 6 Option 7&8
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Southern Defences

Rate Unit Quantity Cost Frequency

Annual survey 800 832 nr 1 832           1

Rock armour reprofiling 32567 nr 1 32,567      

Drainage works 25000 nr 1 25,000      

Shear key piling 50000 nr 1 50,000      

Concrete Patch repair 25.40 m 75 1,905        

Preliminaries 25.00 % 109,472 27,368      

Insurance 3.50 % 109,472 3,832        

Subtotal 140,672    

Contractor's Fee 7.50 % 140,672      10,550      

Contractor's Risk budget 3.00 % 140,672      4,220        

Licence 741.00 nr 1 741

Total 156,183    20

Total including cost indexing 162,430    20

Other Items

Cash Yr 0 Yr 1 Yr 2

Disc. factor 1.000 0.966 0.934

PAR Preparation Fees Year 0 ‐ estimate 22,000 22,000

Yorkshire Water Diversion costs 200,000 193,200

SBC staff costs £50,000 total) 50,000 25,000 24,150

Consultants fees £55,000 total) 35,000 19,320

Early Contractor Involvement (ECI) Nil

Cost consultant fees Nil

Site investigation & survey 10%

Environmental mitigation 7.5%

Environmental enhancement incl. above

Site supervision 7.5%

Compensation Nil

Contributions (incl. 30% uplift on YW costs) 360,000 347,760

%age constr. 

cost

Item description


