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Notes

1.  Optimism Bias included at 30%

2.  PAR preparation fees 2015/16 included at £20k

3.  YW service diversion cost included at £250k gross (PV £242k)

4.  Contributions included at £350k gross (PV £338k)

5. Includes southern defences maintenance costs

Summary Table PV Costs First 5 yrs and Years 5 to 100

Option number Option 2 Option 6 Options 7 & 8 Option 3

Option name
Do Minimum (20 

years)

Rock armour 

fillet

Rock groyne and 

reduced rock 

fillet

Rock armour 

apron

Capital Scheme Implementation Costs

Construction costs 0 485,592 929,868 1,023,650

Site investigation and survey (10%) 0 48,559 92,987 102,365

Environmental mitigation (7.5%) 0 36,419 69,740 76,774

Environmental enhancement (incl.) 0 0 0 0

Site supervision (7.5%) 0 36,419 69,740 76,774

SBC staff costs 0 49,150 49,150 49,150

Consultant fees 0 54,320 54,320 54,320

Yorkshire Water service diversion 0 193,200 193,200 193,200

Optimism Bias (30%) 0 271,098 437,702 472,870

Sub Total 0 1,174,757 1,896,707 2,049,103

Maintenance (Year 0-4)

New works maintenance 3,888 3,888 3,888 3,888

Existing southern defences maintenance 3,888 3,888 3,888 3,888

PV Other (env. etc 5%) 389 389 389 389

PV fees etc (12%) 933 933 933 933

Optimism Bias (30%) 2,729 2,729 2,729 2,729

Sub Total 11,827 11,827 11,827 11,827

Total Costs Year 0-4 11,827 1,186,585 1,908,535 2,060,930

Future Costs (Year 5-100 )

Capital 0 0 0 0

Maintenance 30,260 54,687 105,198 45,629

Existing southern defences maintenance 94,289 183,317 183,317 183,317

PV Other (env. etc 5%) 6,227 11,900 14,426 11,447

PV fees etc (12%) 14,946 28,560 34,622 27,474

Optimism Bias (30%) 43,717 83,539 101,269 80,360

Sub Total 189,439 362,004 438,831 348,228

Total PV Cost 201,266 1,548,589 2,347,366 2,409,158

Summary Table PV Costs First 5 yrs and Years 5 to 100 including contributions

Option number Option 2 Option 6 Options 7 & 8 Option 3

Option name
Do Minimum (20 

years)
Rock fillet

Rock groyne and 

reduced rock 

fillet

Rock armour 

apron

Implementation (Year 0-5)

PV costs no contributions 11,827 1,186,585 1,908,535 2,060,930

PV value of contributions 0 347,760 347,760 347,760

PV Costs incl. contributions 11,827 838,825 1,560,775 1,713,170

Future Costs (Year 6-100 )

PV costs (no contributions anticipated) 189,439 362,004 438,831 348,228

Total PV costs no contributions 201,266 1,548,589 2,347,366 2,409,158

Total PV Cost incl. contributions 201,266 1,200,829 1,999,606 2,061,398
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