
ID Task 
Mode

Task Name Duration Start Finish

1 Funding 194 days Mon 02/07/12Thu 28/03/13
2 StAR Submitted 21 days Mon 02/07/12Mon 30/07/12
3 StAR Approved 90 days Tue 31/07/12 Mon 03/12/12
4 PAR Submitted 43 days Tue 04/12/12 Thu 31/01/13
5 PAR Approved 0 days Fri 01/02/13 Fri 01/02/13
6 RFCC Funding Drawdown 40 days Fri 01/02/13 Thu 28/03/13
7

8 Procurement Phase ‐ Client / PM Support Roles 68 days? Fri 29/03/13 Wed 03/07/13
9 Compile tender documents for Employer's Agent, ECC PM and Site 

Supervision Roles
23 days Fri 29/03/13 Tue 30/04/13

10 Issue ITT within YorConsult Framework ‐ Tender Period 20 days Wed 01/05/13 Tue 28/05/13
11 Receive Tenders 0 days Wed 29/05/13Wed 29/05/13
12 Tender Evaluation Period 20 days Wed 29/05/13 Tue 25/06/13
13 Tender Clarifications 5 days Wed 26/06/13 Tue 02/07/13
14 Tender Award 0 days Wed 03/07/13Wed 03/07/13
15

16 Procurement Phase ‐ Design & Build Contract 110 days? Wed 03/07/13Wed 04/12/13
17 Prepare ITT forDesign & Build Contract 45 days Wed 03/07/13 Tue 03/09/13
18 Issue ITT within YorCivils Framework ‐ Tender Period 30 days Wed 04/09/13 Tue 15/10/13
19 Receive Tenders 0 days Wed 16/10/13Wed 16/10/13
20 Tender Evaluation Period 30 days Wed 16/10/13 Tue 26/11/13
21 Tender Clarifications 5 days Wed 27/11/13 Tue 03/12/13
22 Tender Award 0 days Wed 04/12/13Wed 04/12/13
23  
24 Site Investigation 193 days? Wed 04/12/13Fri 29/08/14
25 Site Investigation Activities To Confirm Design 193 days Wed 04/12/13 Fri 29/08/14
26  
27 Detailed Design Phase 262 days Mon 31/03/14Tue 31/03/15
28 Develop Outline Design to Detailed Design Stage 262 days Mon 31/03/14 Tue 31/03/15
29

30 Approvals 115 days Mon 01/09/14Mon 09/02/15
31 Planning Application Preparation & Submission 45 days Mon 01/09/14 Fri 31/10/14
32 Planning Application Consideration Period (min 8 weeks) 70 days Mon 03/11/14 Fri 06/02/15
33 Planning Permission Received 0 days Mon 09/02/15Mon 09/02/15
34 Marine Manangement Organisation (MMO) Licence Preparation & 

Submission
45 days Mon 01/09/14 Fri 31/10/14

35 MMO Licence Consideration Period (allow 14 weeks) 70 days Mon 03/11/14 Fri 06/02/15
36 MMO Licence Received 0 days Mon 09/02/15Mon 09/02/15
37 Crown Estates Consent Proposals Preparation & Submission 45 days Mon 01/09/14 Fri 31/10/14
38 Crown Estates Consent Consideration (allow 8 weeks) 70 days Mon 03/11/14 Fri 06/02/15
39 Footpath and Traffic Management Proposals Approved 0 days Mon 09/02/15Mon 09/02/15
40

41 Construction Phase 564.5 days Wed 01/04/15Tue 30/05/17
42 Mobilisation and site set up 13.5 days Wed 01/04/15Mon 20/04/15
43 2 Year Construction Period 551 days Mon 20/04/15 Tue 30/05/17
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