
 

 
 
 
 

Robin Hoods Bay Seawall 
PAR

Options Technical Report

February 2017

Scarborough Borough Council

 

 

 

  





 

 

 

 

 

335681 MNC PCO 002 A 

Technical Options Report

Robin Hoods Bay Seawall PAR 

Options Technical Report 

Robin Hoods Bay Seawall 
PAR 

Options Technical Report 

February 2017 

Scarborough Borough Council 

 

Town Hall 
St Nicholas Street 
Scarborough 
YO11 2HG 

Mott MacDonald, Mott MacDonald House, 8-10 Sydenham Road, Croydon CR0 2EE, United Kingdom  

T +44 (0)20 8774 2000 F +44 (0)20 8681 5706   W www.mottmac.com 





 

335681/MNC/PCO/002/C   
Technical Options Report 
 

Robin Hoods Bay Seawall PAR 
Options Technical Report 
 

 

Revision Date Originator Checker Approver Description  
A August 2015 Lucy Wiggins Nick Clarke Peter Phipps  

B February 2016 Lucy Wiggins Nick Clarke Peter Phipps  

C February 2017 Nick Clarke Lucy Wiggins Peter Phipps  

      

      

      

      

 

Issue and revision record 

Information class: Standard 

This document is issued for the party which commissioned it 
and for specific purposes connected with the above-captioned 
project only. It should not be relied upon by any other party or 
used for any other purpose. 

We accept no responsibility for the consequences of this 
document being relied upon by any other party, or being used 
for any other purpose, or containing any error or omission 
which is due to an error or omission in data supplied to us by 
other parties. 

This document contains confidential information and 
proprietary intellectual property. It should not be shown to 
other parties without consent from us and from the party 
which commissioned it. 

 
 





 

335681/MNC/PCO/002/A   
Technical Options Report 
 

Robin Hoods Bay Seawall PAR 
Options Technical Report 
 

Chapter Title Page 

1 Introduction 1

1.1 Structure of this report ________________________________________________________________ 2

2 Option 2: Patch repairs and galvanised anodes 3

2.1 Works Proposed ____________________________________________________________________ 3
2.2 Materials Proposed __________________________________________________________________ 3
2.3 Risks _____________________________________________________________________________ 4
2.4 High Level Phasing / Programme of Works _______________________________________________ 4

3 Option 3 and 5: Replacement of concrete panels and galvanised anode protection 6

3.1 Works Proposed ____________________________________________________________________ 6
3.2 Materials Proposed __________________________________________________________________ 6
3.3 Risks _____________________________________________________________________________ 7
3.4 High Level Phasing / Programme of Works _______________________________________________ 8

4 Option 4: Full replacement of concrete casing 10

4.1 Works Proposed ___________________________________________________________________ 10
4.2 Materials Proposed _________________________________________________________________ 12
4.3 Risks ____________________________________________________________________________ 12
4.4 High Level Phasing / Programme of Works ______________________________________________ 12
 

 

Contents  



 

 

 

Robin Hoods Bay Seawall PAR 
Options Technical Report 
 

335681/MNC/PCO/002/C   
Technical Options Report 

1 

This report provides a technical description for each of the shortlisted options for capital works 
maintenance of the seawall at Robin Hoods Bay.  

The seawall at Robin Hoods Bay consists of a 160m long, 12-14m high, concrete wall.  The visible 
columns were installed over curved foundation blocks, all being pre-cast.  Once the columns were installed 
then reinforced panels were cast in between to act as a formwork for mass concrete infill between the wall 
and the wall.  The wall construction was completed in the 1974.  Considering the form of construction, the 
materials technology at construction and the exposure of the structure it is considered that the structure is 
nearing the end of its design life within the next 10-20 years.  However, it is well known for structures to 
exceed their design life provided structural defects are corrected during maintenance.   Following a visual 
condition assessment (Mott MacDonald, 2014) the wall was estimated to have a residual life of 
approximately 10 years under the existing (minimal) maintenance scenario.  The residual life assessment 
is based on the evidence of a number of defects.   The concrete is visibly deteriorating in places and there 
are visible signs of corrosion of the reinforcement in the facing of the wall which is causing cracking and 
spalling.   The spalling concrete is a health and safety concern as it has the potential to harm beach users 
on the beach at the toe of the wall.  

Figure 1.1: Typical cross section through the current seawall  

Source: Construction drawing provided by Scarborough Borough Council, John H. Haste and Partners (1974) 

1 Introduction 
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In order to prolong the residual life of the structure capital maintenance and on-going management is 
required in order to address the defects that are occurring, in particular those that also are a health and 
safety risk.  A short list of feasible options has been developed from the consideration of a longer list of 
potential options.   

1.1 Structure of this report 

In order to assess the technical requirements of each of the Do Something options this report has been 
divided into 3 sections. Each section will assess one of the shortlisted options: 
 Patch repairs and installation of galvanised anodes; 
 Replacement of the front panels of the wall and galvanised anodes; and 
 Full replacement of the mass concrete casing that surrounds the mass concrete. 

To allow a thorough understanding of each of the options and the capital works that will be required each 
section will assess the following criteria: 
 Description of the works proposed; 
 Outline the materials that are proposed in the works; 
 Assessment of the health and safety risks; 
 High Level Phasing / Programme of the works. 
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2.1 Works Proposed 

This option focuses on repairing the face of the concrete wall to reduce the health and safety risk of 
spalling concrete.   Patches of poor concrete would be repaired with the installation of anodes.  Works to 
the existing drainage would also be undertaken to reduce residual risk of groundwater levels increasing 
behind the wall. 

2.1.1 Wall Face 

Areas of poor condition concrete would be identified visually and through concrete testing during site 
investigations.  Areas would be prioritised to address those posing most risk of spalling first.  Areas to be 
repaired would require the existing concrete to be broken out to expose the reinforcement and allow for 
replacement.  Once the reinforcement is replaced sacrificial galvanic anodes would be installed to the 
reinforcement.  The anodes will provide passive protection to the repaired area, reducing susceptibility to 
future corrosion and also to mitigate corrosion in surrounding existing reinforcement.  An appropriate 
concrete repair mortar would then be utilised to replace the concrete matrix. 

Visually this option will provide an irregular pattern of repairs, however given the existing variation and 
visible defects this is not considered to be significant. 

2.1.2 Drainage 

The vertical rubble drains will be capped to prevent surface water entering any voids behind the wall, to 
reduce any addition of water to the groundwater table.  

The existing ‘safeticurb’ drainage will be cleared and cleaned out to ensure that the promenade is able to 
drain effectively through the high level drainage outfalls that discharge out through the sea wall.  

Low level drains would be cleared of debris to determine if they can be reactivated as currently they are of 
low or no operation.   

2.2 Materials Proposed 

2.2.1 Wall Face 

The concrete patch repairs will be undertaken using marine grade concrete, or an equivalent polymeric 
repair mortar. Zinc galvanised anodes (e.g. Sika Galvanised XP4) will be installed around the patch repair, 
at a max spacing of 400mm, depending on the size and shape of the repair patch.  

2 Option 2: Patch repairs and galvanised 
anodes 
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2.2.2 Drainage 

The vertical rubble drains will be capped using a plastic drain cover and blinding concrete to prevent the 
infiltration of water.  

2.3 Risks 

2.3.1 Health and Safety 

The key health and safety risks to be considered and mitigated during the design and undertaking of the 
works include: 
 Tidal working - particularly in relation to the potential for scaffolding and limited access to and from the 

beach. 
 Working from height - with significant fall height >10m and potentially over water. 
 Difficult access at height - Potential method of working requiring abseiling, mobile platforms, static 

platforms in the marine environment. 
 Risk of spalling/debris concrete to workers and the public. 

2.3.2 Residual Risks 

This option does not address the rock anchors which have not been able to be tested as they are 
embedded within the mass concrete behind the columns.  Testing of these anchors is not feasible without 
removal of a significant section of the existing wall, initially to confirm the anchor location, but also to 
perform a pull out test which would require exposure of the wall/cliff interface.  This residual risk would be 
present until Year 40, when the proposed replacement of the seawall would address this risk.  Should 
movement of the wall be identified during monitoring/maintenance then future options could consider the 
installation of new rock anchors.  This could be achieved by coring through the existing seawall and mass 
concrete infill as well as into the cliff behind. 

If clearing the low level drains of debris does not reactivate them, it could be considered to core the drains 
to take them back to the cliff wall interface.  However, it is unknown if this would reactivate the drainage 
flowpath. 

2.4 High Level Phasing / Programme of Works 

The provision of patch repairs would be undertaken in phases as outlined in Table 2.1.  This is to address 
initial priority areas, but also to provide ongoing maintenance and repairs.  The phasing also recognises 
that continued patching will not ultimately prevent the structure deteriorating and that full replacement is 
likely to be required in the future. 

During each phase of patch repairs the volume of repair would require to be assessed to ensure that 
priority areas are addressed.  It is possible that repaired areas will also degrade between repair phases 
owing to the aggressive marine environment. 
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Table 2.1: The proposed programme for capital works for the Patch Repair Option 

Year Works 

1  Patch repairs to the concrete face and installation of galvanised anodes. Initial drainage works. 

10  Patch repairs to the concrete face and installation of galvanised anodes. 

25  Patch repairs to the concrete face and installation of galvanised anodes. 

40  Full replacement of the pre-cast seawall facing. 

The phasing above recognises that patch repairs to the in-situ cast panels could continue until Year 40 
when it is likely that the continued deterioration of the structure will require a full replacement.  See Section 
4 for details of the full replacement. 

It is estimated that each phase of the repair works would be complete within 2-3 months depending on the 
Contractors methodology for undertaking the works, access arrangements, and weather restrictions. 
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3.1 Works Proposed 

Options 3 and 5 propose to repair the seawall by replacing complete panels of the existing wall.  This 
approach provides a more robust repair and will provide a phased improvement to the seawall as well as 
reducing health and safety risks associated with spalling concrete.   Poor condition panels of concrete 
would be repaired with the installation of anodes. Works to the existing drainage would also be undertaken 
to reduce residual risk of groundwater levels increasing behind the wall. 

3.1.1 Wall Face 

Information from visual and site assessments would identify the in-situ panels which are in worst condition.  
Entire panels would be broken out to form a complete square void that could then have a reinforcement 
replaced.  Replacing entire panels allows for a better interface with non-repaired concrete to be achieved 
and removes a significant volume of the existing concrete.  Sacrificial galvanic anodes would be installed 
around the perimeter of the removed panel to protect the interface between the new repair and the existing 
concrete panels which is typically susceptible to deterioration.  Panels would then be infilled with an 
appropriate concrete repair mortar. 

3.1.2 Promenade Drainage 

The vertical rubble drains will be capped to prevent surface water entering any voids behind the wall, to 
reduce any addition of water to the groundwater table.  

The existing ‘safeticurb’ drainage will be cleared and cleaned out to ensure that the promenade is able to 
drain effectively through the high level drainage outfalls that discharge out through the sea wall.  

Low level drains would be cleared of debris to determine if they can be reactivated as currently they are of 
low or no operation.   

3.2 Materials Proposed 

3.2.1 Wall Face 

The concrete patch repairs will be undertaken using marine grade concrete, or an equivalent polymeric 
repair mortar. Zinc galvanised anodes (e.g. Sika Galvanised XP4) will be installed around the panel repair, 
at a max spacing of 400mm (Refer to the Figure 3.1 below). 

3 Option 3 and 5: Replacement of 
concrete panels and galvanised anode 
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Figure 3.1: Schematic Panel Repair showing layout of the galvanised anodes 

 

 

3.2.2 Promenade Drainage 

The vertical rubble drains will be capped using a plastic drain cover and blinding concrete to prevent the 
infiltration of water. 

3.3 Risks 

3.3.1 Health and Safety 

The key health and safety risks to be considered and mitigated during the design and undertaking of the 
works include: 
 Tidal working - particularly in relation to the potential for scaffolding and limited access to and from the 

beach. 
 Working from height - with significant fall height >10m and potentially over water. 
 Difficult access at height - Potential method of working requiring abseiling, mobile platforms, static 

platforms in the marine environment. 
 Risk of spalling/debris concrete to workers and the public. 
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3.3.2 Residual Risks 

This option does not address the rock anchors which have not been able to be tested as they are 
embedded within the mass concrete behind the columns.  Testing of these anchors is not feasible without 
removal of a significant section of the existing wall, initially to confirm the anchor location, but also to 
perform a pull out test which would require exposure of the wall/cliff interface.  This residual risk would be 
present until Year 40, when the proposed replacement of the seawall would address this risk.  Should 
movement of the wall be identified during monitoring/maintenance then future options could consider the 
installation of new rock anchors.  This could be achieved by coring through the existing seawall and mass 
concrete infill as well as into the cliff behind. 

If clearing the low level drains of debris does not reactivate them, it could be considered to core the drains 
to take them back to the cliff wall interface.  However, it is unknown if this would reactivate the drainage 
flowpath. 

3.4 High Level Phasing / Programme of Works 

The provision of panel repairs would be undertaken in phases as outlined in Table 3.1.  This is to address 
initial priority panels and provide ongoing maintenance and repairs.  The phasing also recognises that 
continued patching will not ultimately prevent the structure deteriorating and that full replacement is likely 
to be required in the future.  However, the replacement of the panels will ultimately prolong the residual life 
of the structure, and address health and safety concerns from spalling concrete. 

During each phase of patch repairs the volume of repair would require to be assessed to ensure that 
priority areas are addressed.  It is possible that repaired panels will also degrade between repair phases 
owing to the aggressive marine environment, however the replacement of entire panels reduces this risk 
as it allows a more comprehensive and robust repair. 

Table 3.1: The proposed programme for capital works for the Patch Repair Option 

Year Works 

1  Replacement of concrete panels and installation of galvanised cathodes. Initial drainage works. 

10  Replacement of concrete panels and installation of galvanised cathodes. 

25  Replacement of concrete panels and installation of galvanised cathodes. 

40  Replacement of concrete panels and installation of galvanised cathodes. 

55  OPTION 3 ONLY - Full replacement of the pre-cast seawall facing. 

The phasing above recognises that replacing the panels could continue until Year 55 when it is likely that 
the continued deterioration of the structure will require a full replacement.  See Section 4 for details of the 
full replacement. 
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It is estimated that each phase of the repair works would be complete within 3-4 months depending on the 
Contractors methodology for undertaking the works, access arrangements, and weather restrictions. 
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4.1 Works Proposed 

The full replacement of the concrete casing of the seawall is the most robust option and addresses all the 
current and residual risks.  Designed to modern codes and standards of construction this option would 
provide long-term protection.  Implementation of this option is technically more difficult to achieve and has 
risks that require management during the construction phase.  

4.1.1 Wall 

This option would require the removal of the existing concrete panels and columns and is likely to be 
required to be done in short-term phases.  The existing mass concrete would also be cut back (not 
removed completely as this would risk exposing the cliff-face which is unknown condition) to provide 
enough depth for the replacement wall to be installed on top of the replacement foundation blocks.  Once 
cut back and being faithful to the existing design, a series of interlocking pre-cast columns and panels 
would be installed.  The advantage of the precast columns and panels would be the quality of concrete that 
could be achieved, increasing the durability of the seawall.  New rock anchors would be installed by coring 
through the remaining mass concrete in order to tie the precast pillars back to the cliff, preventing forward 
movement of the wall.  Columns would be designed wide then the existing such that the rock anchors pass 
through them with a face pate allowing future testing. 

A new parapet wall would be incorporated within the replacement design.  This would also include a 
replacement of the existing promenade area.  The promenade area would be sealed using concrete to 
prevent water ingress to the rear of the cliff, a suitable drainage system would be provided to allow 
drainage of surface water from the promenade directly to sea. 

 

4 Option 4: Full replacement of concrete 
casing 
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Figure 4.1: Schematic of the Full Wall Replacement 
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4.2 Materials Proposed 

4.2.1 Wall 

The reinforced concrete facing wall would be constructed offsite (precast) and then installed as a system of 
columns and panels.  This would increase the durability of the seawall as the concrete columns and panels 
could be cast in controlled environment.  This form of construction would also reduce the materials 
handling on-site which has restricted access and working areas. 

4.3 Risks 

4.3.1 Health and Safety 

The key health and safety risks to be considered and mitigated during the design and undertaking of the 
works include: 
 The key risks relate to the temporary state during construction where sections of the existing wall are 

removed to allow the installation of the new wall.  Both the design and the Contractor’s methodology 
will need to consider the risks of the temporary situation and the potential destabilisation that this may 
create. 

 Tidal working - particularly in relation to the potential for scaffolding and limited access to and from the 
beach. 

 Working from height - with significant fall height >10m and potentially over water. 
 Difficult access at height - Potential method of working requiring abseiling, mobile platforms, static 

platforms in the marine environment. 
 Risk of spalling/debris concrete to workers and the public during demolition works. 

4.3.2 Residual Risks 

This option would address all of the residual risks. 

4.4 High Level Phasing / Programme of Works 

The provision of full replacement would not require a phased approach as it would provide long-term 
protection once installed. 

Works on-site would need to be conducted in a phased manner to ensure that continued protection was 
provided to the cliff and that the risk of destabilising the wall is minimised.  Works on-site for this option are 
estimated to take approximately 12 months to complete depending on the Contractors methodology for 
undertaking the works, access arrangements, and weather restrictions. 


