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This Appendix represents the project programme for the implementation of the Preferred Option. It should 

be noted that the programme is shown by years, but the capital maintenance works and surveys should be 

undertaken in a 3-month period between September to November to avoid the peak tourism season. 

Construction periods will also be constrained by tidal working 

 Task 

Year 
Procurement and 
Approvals Detailed Design Surveys* 

Capital Maintenance 
Works* 

0 

Phase 1 – Capital 

Maintenance 

Phase 1 – Capital 

Maintenance 
Wall Vercality and 

Condition Survey  

1    

Phase 1 – Capital 

Maintenance 

2   

Wall Vercality and 

Condition Survey  

3     

4   

Wall Vercality and 

Condition Survey  

5     

6   

Wall Vercality and 

Condition Survey  

7     

8   

Wall Vercality and 

Condition Survey  

9 

Phase 2 – Capital 

Maintenance 
Phase 2 – Capital 

Maintenance   

10    

Phase 2 – Capital 

Maintenance 

11     

12     

13     

14     

15   

Wall Vercality and 

Condition Survey  

16     

17     

18     

19     

20   

Wall Vercality and 

Condition Survey  

21     

22     
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23     

24 

Phase 3 – Capital 

Maintenance 
Phase 3 – Capital 

Maintenance   

25   

Wall Vercality and 

Condition Survey 
Phase 3 – Capital 

Maintenance 

26     

27     

28     

29     

30   

Wall Vercality and 

Condition Survey  

31     

32     

33     

34     

35   

Wall Vercality and 

Condition Survey  

36     

37     

38     

39 

Phase 4 – Capital 

Maintenance 
Phase 4 – Capital 

Maintenance   

40   

Wall Vercality and 

Condition Survey 
Phase 4 – Capital 

Maintenance 

41     

42     

43     

44     

45   

Wall Vercality and 

Condition Survey  

46     

47     

48     

49     

50   

Wall Vercality and 

Condition Survey  
   


