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Preferred Option Cash Costs Year on Year (£)
Future Overall
Cash Cost To Year O | Year1l Year 2 Year 3 Year 4 |Five Year| Years Total
2015/16 | 2016/17 | 2017/18 | 2018/19 | 2019/20 | Totals
(&) (£) (&) (£) (&) (£) (&) (£)
SBC staff costs (PAR) 2,000 2,000 2,000
Consultants fees (PAR) 20,000 20,000 20,000
Costs to PAR Totals 22,000 0 0 0 0| 22,000 o] 22,000
Capital
Rock Armour
Construction 502,587 502,587 502,587
Site investigation and survey (10%) 50,259 50,259 50,259
Environmental mitigation (7.5%) 37,694 37,694 37,694
Environmental enhancement (incl.) 0 0 0
Site supervision (7.5%) 37,694 37,694 37,694
SBC staff costs 25,000 25,000 50,000 50,000
Consultants fees 35,000/ 20,000 55,000 55,000
Yorkshire Water Service Diversion 200,000 200,000 200,000
Optimism Bias (30%) 33,078 246,893 279,970 279,970
Capital Totals| 143,336 1,069,868 0 0 0] 1,213,204 0] 1,213,204|
Contributions -360,000 -360,000 -360,000
Capital Totals less contributions 143,336| 709,868 0 0 o| 853,204 o] 853,204]
Non-Capital
Rock Armour
Maintenance| 832 832 832 832 832 4,160 272,150 276,310
Other (env. etc 5%) 42 42 42 42 42 208 13,608 13,816
Fees etc (12%) 100 100 100 100 100 499 32,658 33,157
Optimism Bias (30%) 292 292 292 292 292 1,460 95,525 96,985
Southern Def. Works
Maintenance 832 832 832 832 832 4,160 729,593] 733,753
Other (env. etc 5%) 42 42 42 42 42 208 36,480 36,688
Fees etc (12%) 100 100 100 100 100 499 87,551 88,050
Optimism Bias (30%) 292 292 292 292 292 1,460 256,087| 257,547
Non capital Totals 2,531 2,531 2,531 2,531 2,531 12,655| 1,523,652 1,536,307
Overall Totals|  167,867| 712,399 2,531 2,531 2,531| 887,859 1,523,652] 2,411,511
Preferred option five year cash totals including inflation (k)
Year 0 1 2 3 4 5yr totals]
Inflation at 2% 0 14,248 102 155 209 14,714
Totals incl. inflation at 2%|  167,867| 726,647 2,633 2,686 2,740 902,573
Summary Preferred Option Cash Costs Year on Year (£k)
Future Overall
Cash Cost Year O Year 1 Year 2 Year 3 Year 4 |Five Year] Years Total
2015/16 | 2016/17 | 2017/18 | 2018/19 | 2019/20 | Totals
(EK) (EK) (EK) (EK) (EK) (EK) (EK) (EK)
Cash Capital 165 710 0 0 0 875 0 875
Cash Non capital 3 3 3 3 3 13 1,524 1,536
Cash Total 168 712 3 3 3 888 1,524 2,412




