Expenditure Profile - Whitby Harbour Piers Coast Protection Scheme

2013/14 | 2014/15 | 2015/16 | 2016/17 | 2017/18 F;':::: Total
Local Authority Staff 26 26 26 27 349 454
Fees -
- Consultant 161 164 324
- ECI 29 45 74
- Cost Consultant 24 24 24 24 139 237
- Site investigation & surveys 139 174 314
- Site Supervision 160 160 697 1,017
Construction (incl. inflation) 2,601 2,666 9,012 14,279
Environmental Mitigation -
Environmental Enhancement 28 28
Compensation -
Other -
Risk Contingency (50%ile) 30 100 550 550 4,200 5,430
Total 80 479 3,361 3,455 - 14,781 22,156
SBC 28 167 1,168 1,201 - - 2,564
FDGIA 52 313 2,193 2,254 14,781 19,593
Notes:

Cash costs including inflation at 2.5%
Capital costs only, maintenance is excluded




